SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:40PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 072 Const Calendar Day: 924 Date: 20-Mar-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  09:00am  07:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cool, overcast

Working Day If no, explain:

Diary: Dispute
General Comments
Inspection of the installation of cable strand at the east anchorage, south saddle. Staff meeting at 0900. .
MEP contractor/CT coordination meeting at 1000. Misc. paperwork in the morning.
No FW Spencer work at the bridge this day.
04-0120F4 Bid Item: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Cable Hauling 067 C-PWS-101.067 =
| arrived at the east anchorage, south saddle at 1235. PWS 102S was floated and PWS 103S was in the
haul rollers.
1245: 102S was floated out to the lower winch.
1245-1300: the crew was taking the twist out of 103S at the bottom winch clamp.
1235-1305: | checked the twist in 103N and 103S between the bottom winch clamp and the tower winch
clamp along the main span catwalk. There was no net rotation in either segment.
1300: 103S was floated out of the haul rollers.
1340: the socket for 102S was connected to the anchor rod with 8mm of stickout and the face of the socket
505mm from the 600mm mark. Dan Hughes screwed the anchor rod into the coupling nut 1/4 turn and |
measured the face of the socket 500mm from the 600mm mark.
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1415: the crew began installing 102S into the south saddle. The strand was installed at 1500. | inspected
it and bought it off.

1535: 103S was floated out to the lower winch.
1545: 104S was floated out of the haul rollers.

1555-1635: | checked the twist in 104N and 104S between the bottom winch clamp and the tower winch
clamp along the main span catwalk. There was no net rotation in either segment.

1635: The socket for 103S was connected to the anchor rod with 8mm of stickout and the face of the
socket 530mm from the 600mm mark. The crew screwed the anchor rod into the coupling nut 1 turn and |
measured the face of the socket 500mm from the 600mm mark.

1710: 105S finsished hauling.

1710: the crew began installing 103S into the south saddle. The strand was installed at 1740. | inspected
it and bought it off.

1805: 104S was floated out to the lower winch clamp.

1810-1845: | checked the twist in 105N and 105S between the bottom winch clamp and the tower winch
clamp along the main span catwalk. There was no net rotation in either segment.

1825: 105S floated up out of the haul rollers.
1850: The socket for 104S was connected to the anchor rod with 10mm of stickout and the face of the
socket 510mm from the 600mm mark. The crew left for the day without making full engagement of the

anchor rod into the coupling socket.

1855: | checked and oked the knives on 104S.
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